
Industry Forum April 12, 2018

RFQ Advertisement April 16, 2018

Statement of Qualifications due from Design-Build Teams May 11, 2018

Department Announces Short-listed Teams May 24, 2018

Department Issues Industry Draft RFP to Short-listed Teams May 24, 2018

Department Holds Statement of Qualifications Debriefs Week of June 4, 2018

First Meeting with Short-listed Teams June 7, 2018

Zachry / ST Wooten/ Wright Brothers 9:30
Archer / United 11:00

Lane / Blythe 1:30

Department Issues Second Industry Draft RFP to Short-listed Teams June 19, 2018

Second Meeting with Short-listed Teams July 10, 2018

Archer / United 9:30
Lane / Blythe 11:00

Zachry / ST Wooten/ Wright Brothers 1:30

Utility Meeting with Short-listed Teams July 16, 2018

Archer / United 9:00
Zachry / ST Wooten/ Wright Brothers 10:00

Lane/Blythe 11:00

Department Issues Third Industry Draft RFP to Short-listed Teams July 19, 2018

Third Meeting with Short-listed Teams August 7, 2018

Zachry / ST Wooten/ Wright Brothers 8:00
 Lane/Blythe 12:30

Archer / United 2:00

Department Issues Final RFP to Short-listed Teams August 14, 2018

R-2828 Design-Build Procurement Timeline

Triangle Expressway Southeast Extension, US 401 to I-40

August 14, 2018



Deadline for Submitting New Alternative Technical Concepts October 2, 2018

Issue labeled Hard Copy RFP w/ Addenda for Price Proposal Submittal October 19, 2018

Technical Proposals and Fuel Usage Factor Chart /  Estimate of Quantities Due October 30, 2018

Price Proposals Due November 14, 2018

Technical Presentations by Short-listed Teams November 15, 2018

Open Price Proposals November 20, 2018

Department Holds Technical Proposal Debriefs Pending Contract Execution January, 2019

NOTE: All dates are approximate and subject to change.


